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STATE OF MONTANA

DEPARTMENT OF ADMINISTRATION
ARCHITECTURE AND ENGINEERING DIVISION
1520 East Sixth Avenue » P.O. Box 200103 e Helena, Montana 59620.0103
Phone: 406.444.3104 o Fax: 406.444.3399

CERTIFICATE OF SUBSTANTIAL COMPLETION

Project Name: Great Plains Dinosaur Museum ASE #: 263201
Project Address: 405 N. 1st Street East Date: 3-Apr-08

Project Location: Malta, Montana 59538

Agency. Architecture and Engineering Division
Address: P.O. Box 200103
Contact Name: Chris Ames
Contact #: 406-444-3104

To: MONTANA DEPARTMENT OF ADMINISTRATION
ARCHITECTURE AND ENGINEERING DIVISION
P.O0. BOX 200103
HELENA, MT 59620-0103

Architect/Engineer. CIVIC design. LLC

117 2nd Avenue North
Great Falls, MT 59401

Contractor: Clausen & Sons, Inc. Contract Date:  16-Jul-07
2480 Second Street West Contract Amount: $421.649.00

Havre, MT 59501

PROJECT OR DESIGNATED PORTION SHALL INCLUDE: = Museum Building and site work.

The work performed under this Contract has been reviewed and found to be substantially complete. The Date of Substantial
Completion of the Project or portion thereof designated above, which is also the date of commencement of applicable warranties
required by the Contract Documents, except as stated below is hereby established as: 3-Apr-08  The Contract was increased by
two (2) days. The new completion date is APRIL 3, 2008.

+~BASIC PROJECT.INFORMATION o NEW 1~ REMODEL/RENOVATION ="
 (required by Risk & Tort Defense wasmn) ST s e il R
Total Square Footage 3000
General Construction Material Metal framed building with vertical metal
{ (e.g. masonry, metal panel, wood, etc.) siding
Total Construction Cost $421,649.00
Fire Sprinklers Installed (yes/no) No
Estimated Date of Occupancy April 15, 2008
(if different from date of Substantial)
Building Usage: Museum
Additional Comments:

Definition of Date of Substantial Completion

The Date of Substantial Completion of the Work or designated portion thereof is the Date certified by the Architect/Engineer when
construction is sufficiently complete, in accordance with the Contract Documents, so the Owner can occupy or utilize the Work or
designated portion thereof for the use for which it is intended, as expressed in the Contract Documents.

A list of items to be completed or corrected, prepared by the Contractor and verified and amended by the Architect/Engineer, is
attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all the Work
in accordance with the Contract Documents. The warranty period is defined as commencing with Substantial Completion (or with each
Substantial Completion if there is more than one) of the Project, or any portion thereof, and continuing for one (1) calendar year from
the date of Final Acceptance of the entire project unless otherwise modified in writing as part of the Substantial Completion or Final
Acceptance.
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CIVIC design, LLC %7 deg Daps oy 9-Apr-08

Architect/Engineer By i Date

The Contractor wili complete or correct the Work on the list of items attached hereto within 30 days from the above Date of Substantial

Completion.
Clausen & Sons, Inc. ' \j ; Eé 4. l4 O&

Contractor _ By Date

The Owner accepts the Work or designated portion thereof as substantially comp!ete and will assume full possession thereof at 12:00
PM (time) on April 3. 2008 (date).
State of Montana Department of Administration, - p U

Architecture and Engineering Division — _ L// /7/6;?
Owner By " Dafe 7

The responsibilities of the Owner and the Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance will be as follows (use attachments as necessary):



